
 

 
 
 
 

Broadway Boulevard, Euclid to Country Club 

MEMORANDUM 
 

TO: Broadway Boulevard Citizens Task Force 
 

FROM:    The Broadway Project Team  
 

DATE:   July 18, 2013 
 

RE: Potential Meeting Schedule Revisions through Charrette #2 (Includes Potential 
Meeting Schedule through to Charrette #3) 

 

At the May 21 CTF meeting, the CTF approved a meeting schedule through to Charrette #2.  The dates 
approved were July 25, September 5, September 30, and October 3.   The schedule presented and 
discussed with the CTF can be found online at: 
http://cms3.tucsonaz.gov/files/projects/broadway/2013_05-10_CTFMeeting-ProjectSchedule.pdf. 
 
The discussions at the June 20 CTF meeting resulted in a follow-up poll by email of CTF members to 
identify additional meeting dates in August, September, and October.  The following shares the results 
of that poll.   
 
Adding a new meeting in August requires moving back Public Meeting #3 and the Charrette #2 dates to 
accommodate enough time between meetings for the necessary work and materials to be developed.  
A table has been prepared to show how the schedule changes with the addition of the August meeting, 
through to Charrette #3. 
 
The CTF will be asked during Item 8. Next Steps/Roundtable to decide: 
- whether an added meeting in August is desired, and  
- if yes, to approve meeting dates through to Charrette #2 of the Revised Schedule listed in the 
following table (or suggest other options). 
 
 
 
 
 
 
 
 
 
 
 

http://cms3.tucsonaz.gov/files/projects/broadway/2013_05-10_CTFMeeting-ProjectSchedule.pdf


Broadway Boulevard, Euclid to Country Club 
POTENTIAL MEETING SCHEDULE REVISIONS THROUGH CHARRETTE #2 (INCLUDES POTENTIAL MEETING 
SCHEDULE THROUGH TO CHARRETTE #3) 
JULY 18, 2013 
 

Current Schedule 
Date                  Mtg # 

 
Meeting Descriptions 

Revised Schedule* 
Mtg #                                Date 

July 25, 2013 
#17 

CTF Meeting #17 (Action Meeting) –Stakeholder 
Agency Review, and Finalize initial cross sections and 
performance assessment for public review 

July 25, 2013 
#17 

 CTF Meeting (Action Meeting) –Finalize items from 
July 25 meeting/presentation materials for public 
review at Public Meeting #3 (need to allow at least 4 
weeks for mailings of invitations) 

August 22, 2013 
#18 

June and later Stakeholder Agency Review #1 August and later 

Sept. 5, 2013 Public Meeting #3  – Potential cross sections and 
performance measures/ assessment 

Sept. 26, 2013 

Sept. 30 & Oct. 3, 
2013                      #18 
                               #19 

Charrette #2 - Review Input from Public Mtg. #3;  
Identify Street Cross-Section, Alignment, and 
Corridor Development Options 

Oct. 21 to 24, 2013 
#19 
#20 

Oct. - Nov.,  
2013 

No CTF meetings. Technical work completed by 
project team. 

Nov. 2013 -  mid-Jan., 2014 

**PROPOSED DATES – NOT YET APPROVED BY CTF** 

Dec. 5, 2013 CTF Meeting (Action Mtg.) –  Initial Street Design 
and Public Participation, direction on refinements 

Jan. 23 or 30, 2014 

Dec. 2013 - early 
Jan. 2014 

Design refinements and analysis; prepare for 
Stakeholder Review 

Feb. 2014 

Jan.-Feb. 2014 Stakeholder and Agency Review #2 Feb. – Mar. 2014 

Feb. 27, 2014 
#20 

CTF Meeting (Action Mtg.) – Finalize design 
refinements and analysis for public presentation 

Mar. 27, 2014 
#21 

Mar. 20, 2014 Public Meeting #4 – Cross section, alignment, and 
corridor development concepts; performance 
evaluation; and preferred design approach 

April 24, 2014 

April 3, 2014 
#21 

CTF Meeting (Action Mtg.) – Public Input and Street 
Design and Corridor Development Concept 

May 8, 2014 
#22 

Apr. 14 & 17,  
2014                      #22 

#23 

Charrette #3 - CTF Draft Recommended Street 
Design and Corridor Development Concept 

May 19 & 22, 2014 
#23 
#24 

* Schedule delay adds an estimated one month to the project schedule. 
 


